DATE: March 30, 198/
SUBJECT: Polrep #1, Nowell/Pine Street Asbestos Site
LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 196U's

WA

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materiais by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 198/

BACKGROUND

The Nowell/Pine Street Site is located in Nashua, New Hampshire.

The Site is located on Tax Map #1002 and consists ot Lots 173 - 175.

The Site is on a residential tract of land approximately 3/4 acre

in size. Two single tamily homes are located on the eastern and west-
ern Site Boundaries, with Nowell Street to the north and Salmon Brook
to the south.

The land slopes from a high point along Nowell Street to a low point
along Salmon Brook. The entire area appears to be filled in with
Asbestos waste material. Asbestos baghouse and board waste are exposed
throughout the level area. The area along the Brook is wooded with a
thin soil cover over abundant asbestos baghouse, pellet, and sheet scrap
waste. An area adjacent to the driveway crossing the lot has exposed
asbestos waste on the surface.

The Site is located in a densely populated suburb of Nashua, with an
estimated population of 1,140 residents within a 500 meter radius of
the Site. Many neighborhood children play in the immediate area con-
taining exposed asbestos material.



Preliminary conceptual USACE designs completed.

U.S. EPA and New Hampshire Department of Environmental Services
representative reviewed the designs.

Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to discuss progress.,

Additional laboratory analysis ot samples ~~e completed and results
received 6/10/87. ' ’

Technical Direction Documents (TDDs) and #115/, for access agreement
cover letter were issued and #1156, tor additional corings at the Site,

Work on the access agreement for the Site was begun.

FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE
USACK: $220,000 S0UV0, VU $220,000
TAT: S 80,000 s 10,000 S 70,000
INTRAMURAL : S 40,000 S 4,000 S 36,000
FEMA s 20,000 s 00,000 s 20,000
TOTALS $350,000 S 14,000 $336,000
TOTAL PROJECT CEILING $350,000

TOTAL PROJECT OBLIGATION S 14,000

TOTAL PROJECT BALANCE $336,000

FUTURE PLANS

l.
z.
3.

Work designs tor removal action by USACE
Access agreements completion and mailing
Completion of master workplan for site

CASE PENDS: 1BUOEST/06158/

Signature:

Date:

On—-Sce®e Coordinator

Paul Groulx,



ACTIONS

l.

On March 13, 198/ a ASTDR Health Assesment was issued for this Site; advising
that the asbestos on-site was a health threat and should be mitigated.

2. On March 17, 198/ Notice Letters were sent to Mr. & Mrs. Donald A. Keohan
of 1// Cypress Lane, Nashua, NH, Robert E. Early Jr. & Margaret Q. Flynn ot
9 East Peari Street, Nashua, NH and Mr. & Mrs. Donald Dutoe of 320 Pine Street,
Nashua, NH.

2. On March 23, 198/ a Action Memorandum for $350,000 was submitted and approved
by the Regional Administratior tor removal activities at the Nowell/Pine Street
Asbestos Site.

3. On March 30, 198/ a Dratt Inter—Agency Agreement (IAG) with the USACE was
submitted tor review.

FUND LNG

CONTRACTOR CEILING OBLIGATION BALANCE

USACE: $220,000 S0V0, 000 $220,000

TAT: S 80,000 $ 10,000 S 70,000

INTRAMURAL: $ 30,000 s 2,000 S 28,000

FEMA S 20,000 s 00,000 $ 20,000

TOTALS $350,000 $ 12,000 $338,000

TOTAL PROJECT CELLING $350,000

TOTAL PROJECT OBLIGATION S 12,000

TOTAL PROJECT BALANCE $338,000

FUTURE PLANS

1.
2.
3.

Submittal and approval of Final Dratt USACE IAG
Surveying and coring of Site to determine full extent of asbestos
Work designs for removal action by USACE

CASE PENDS: 1535EST/03308/

Signature: &9\@ &M Date:

Paul Groulx, On—-Scene Coordinator
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Polrep No.: 1 -3
POLREP DISTRIBUTION LIST Date: 6/18/87

SITE NAME: Nowell/Pine Street

Asbestos Waste Site - Nashua, NH
° National Response Center
400 Seventh Street, S.W.
Washington, DC 20590
° U.S. Envirommental Protection Agency
Emergency Response Division, (Wi-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

® Micheal Deland, Regional Administrator
¢ pPaul Keough, Deputy Regional Administrator
° Brooke Cook, Director, Office of Public Awareness

Mel Hohman, Director, Waste Management Division

Steve Ells, Assistant for Congressional & Intergoverrmental Affairs
Roger Duhamel, Office of Inspector General

Philip Boxell, esq., Office of Regiocnal Counsel

EPA Environmental Service Division

° Edward Conley, Division Director

Donald Porteous, Chief, Surwveillance Branch

Donald Berger, Chief, Oil & Hazardous Materials Response Section
Lee McMichael, Data Management

Paul Groulx, On-Scene Coordinator

Joseph Marotta, Regional Response Team Coordinator

° 0sC file — ORIGINAL

John Minichello, State of New Hampshire

? Joseph Freeman
The Department of Environmental Services

_ Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
Richard Mueller Contracting Officer

U.S. Environmental Protection Agency
eses- .. . Procurement Section H (PM-214F) _ . e e
TR ¥ 401 M Street, SW (PM-214-F) - T TR R ERTERE E Tey er
Washington, DC 20460



